Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) 1/04 1/05 1/06 1/07 1/08 1/09 1710 m 112 113
SR 4/Svensen's Curve - Realignment : [Rw] [ 4p | :
. i | EN I
PIN: 4004958 03-05 0507 0709 0911  11-13 Total
Baseline Budget * 642 3,293 976 0 0 4,912 Baseline **
Adjusted Budget 622 3,358 990 0 0 4,970 Current
Net Change -20 65 14 0 0 58
I EN s
: |RwW ] | AD | : :
Preliminary Engineering was started in a prior biennium.:
I-5/NE 134th St Interchange (I-5/1-205) [ o [Rw]{4o]
PIN: 400506H 03-05 0507 0709 0911  11-13 Total =
Baseline Budget * 741 514 1,232 6,014 31,500 40,001 Baseline **
Adjusted Budget 1,600 500 1,200 5202 31,500 40,001 Current
Net Change 859 -14 -33 -812 0 0
WSDOT is requesting an advance of $800,000 from 09-11 to 03-05 to purchase of Right of Way that is : : = :
essential to project delivery and avoid development that may inhibit project completion. This advancement is : : | mw | [A0 ]
being done pursuant to section 503 of the 2004 Supplemental Budget. The advancement of funds will not ; ; '
increase the total project cost. The remaining variance is due to rounding. : :
|-5/ Rush Road to 13th Street : [Rw f [ AD | :
X | EN H
PIN: 400507R 03-05 0507 0709 0911  11-13 Total = :
Baseline Budget * 2,490 8410 26,000 4,500 0 41,400 Baseline ** i
Adjusted Budget 2,500 8,400 26,000 4,500 0 41,400 Current
Net Change 10 -10 0 0 0 0 T
| EN
: RW | [ AD
I-5/Salmon Creek to 1-205 - Widening Ao |
PIN: 400595A 0305 0507  07-09 0911 1113 Total
Baseline Budget * 25,475 6,414 0 0 0 31,889 Baseline **
Adjusted Budget 25211 6,677 0 0 0 31,889 Current
Net Change -263 263 0 0 0 0
Preconstru:t:tion activities funded :With non-Nickel funds.i
I-5/SR 502 Interchange i LRw ] | Ao |
) [En :
PIN: 400599R 03-05 0507 0709 0941 1113 Total e ]
Baseline Budget * 2,540 7460 24,730 0 0 34,730 Baseline **
Adjusted Budget 2,321 7678 24,730 0 0 34,730 Current
Net Change -218 218 0 0 0 0 T
:
| EN !
: |RW ] | AD |
A . s NOTE: Milestones Legend
'7’ w:::ll"t‘g?:t Otfa'lt'sansportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 07-09 09-11 11-13
Through March 2004 (Dollars in Thousands - Nickel Funds Only) mm” 1/05 1/06 107 1/08 109 1/10 m 112 113
1-205/Mill Plain Exit (112th Connector) 5 [ 40 ] :
PIN: 420505A 03-05 0507 0709 0911  11-13 Total ot

Baseline Budget * 0 8200 3800 0 0 12000 Baseline *

Adjusted Budget 0 8,200 3,800 0 0 12,000

Current
Net Change 0 0 0 0 0 0
: : AD : :
Preconstruction activities were fuhded with non-Nickel finds.

SR 500/NE 112th Ave - Interchange
PIN: 450099A 0305 0507 0709 0911 1113 Total

Baseline Budget* 21,300 0 0 0 0 21,300 Baseline *

Adjusted Budget 21,300 0 0 0 0 21,300

Current
Net Change 0 0 0 0 0 0
Some preci)nstruction activities ftinded with non-Nickel l:unds and completed |ri prior biennium.
A s NOTE: Milestones Legend
Washington State . . )
'7’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). ) Preliminary Engineering Advertisement |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
E Environmental Documentation Complete Open to Traffic |:| Construction Phase Milestone Delay

23-Jun-04 07:55 AM
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